	Activity Name	Start Date	Finish Date	Resource Cost	Resources Assigned
1	DIII-D AG Node				
2	Control Room Sound	9/22/03	9/26/03	$0	Abla
3	Control Room cameras	9/22/03	9/26/03	$0	Abla
4	Delivery hardware	10/6/03		$0	Abla
5	Intall hardware	10/6/03	10/10/03	$0	Abla
6	Test node with ANL	10/20/03	10/24/03	$0	Abla
7	Mock MDSplus Server				
8	Setup Server	9/29/03	9/29/03	$0	Burruss
9	Prepare Data	9/30/03	9/30/03	$0	Burruss
10	Fake Shot Scripts	10/1/03	10/3/03	$0	Burruss
11	Test Scenario	10/6/03	10/8/03	$0	Burruss
12	DIII-D Presence				
13	Real Time Display	9/29/03	10/3/03	$0	Abla, Peng
14	Shot Status-Data Acq	9/22/03	9/23/03	$0	Peng
15	Test	10/20/03	10/24/03	$0	Abla
16	QoS EFIT				
17	Assist Kate	9/22/03	10/24/03	$0	Peng
18	Test	10/24/03		$0	Keahey
19	TRANSP				
20	Midify Code				
21	Input Data				
22	Assist Doug	9/22/03	10/24/03	$0	Peng
23	Elvis				
24	Test	10/24/03		$0	McCune
25	SC03 AG Node				
26	ReviewPlus, EFITViewer				
27	Assist ANL	9/22/03	10/22/03	$0	Abla, Peng
28	Event Aware				
29	SCIRun				
30	Test with DIII-D	10/22/03		$0	Papka
31	Tiled Wall				
32	Decide Course	9/26/03		$0	Papka, Li
33	Assist PCS	9/22/03	10/17/03	$0	Abla, Peng
34	Test	10/17/03		$0	Li
35	SCIRun				
36	Script	9/26/03		$0	Sanderson
37	Assist Utah	9/22/03	10/17/03	$0	Peng
38	Test	10/17/03		$0	Sanderson
39	Akenti Demo				
40	Script				
41	Test	11/4/03		$0	Thompson
42	Find DIII-D Scientist	11/4/03		$0	Schissel
43	PR Material				
44	Handouts	11/14/03		$0	Schissel
45	Poster	11/14/03		$0	Schissel
46	Demo Dry Run	11/4/03		$0	
47	SC03 Demo	11/19/03		$0	
48	DIII-D Operations	10/20/03 11/3/03	10/24/03 11/7/03	$0 $0	
				Total: $0	

Resource Cost (per Week)